EXTENSION OF TIME

Name of the Work:	Providing RCC drain and Footpath to L/S Mantapada Road in W.no.13 in SSD.
Job No:	013-12-000055
Work order No:	EE/DD/WO/89/12-13 D: 11-9-2012
BR No:	20/13-14 D: 30-4-13

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike